
OLD DOMINION BOAT CLUB
AD HOC MONITORING COMMITTEE MEETING, JUNE 6, 2016



PRESENTATION OVERVIEW 
• Introduction and Team Members 

• Existing Property and Intended Improvements

• Plans & Elevations

• Deep Foundations 

• Schedule 

• Status of Project Activities 

• Overall Schedule & Phasing

• Logistics 

• Truck Haul Route, construction work hours, etc. 

• Contractor Parking Location 

• Q&A 



INTRODUCTIONS

• Old Dominion Boat Club, Construction Committee Co-Chairs 

• Donnie Simpson Jr. 

• Mark Poskaitis

• JFW Project Management, Owner’s Representatives 

• Casey Frazier, Project Manager & Community Liaison 

• Jim Wilson, Owner 

• Principal Design Team 

• Michael Winstanley Architects and Planners

• Christopher Consultants (Civil Engineers)



EXISTING PROPERTY



SITE PLAN

North (Prince Street)

South (Parking Lot)
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NORTH ELEVATION (PRINCE ST.)



SOUTH ELEVATION (PARKING LOT)



EAST ELEVATION (WATERFRONT)



WEST ELEVATION (STRAND ST.)



2016 2017Jun Aug Oct Dec 2017 Apr Jun Aug

Obtain Final SUP Approvals 

Jun 17

Obtain Building Permit 

Jul 20

Construction Start 

Aug 1
Construction Substantial 

Completion Jul 17

Move-in

Aug 29

Jun 2 - Jun 8 Abatement 

Jun 10 - Jun 17 Erosion Control/Silt Protection 

Jun 21 - Jul 5 Building Demolition 

Site Clearing and Earthwork 

Aug 1 - Sep 21

Sep 19 - Oct 28

Foundations & Concrete (including Deep Foundations) 

Framing and Steel 

Oct 29 - Jan 9
Exterior Envelope & Roof

Jan 10 - Mar 15
Interior Finishes & MEP

Mar 16 - Jul 17

PROPOSED SCHEDULE



SITE LOGISTICS 
PLAN

� Sidewalk Closures 

� Parking Space Closures 

� Access to North Pier 

� Haul Route 

� Contractor Parking

North

South

EastWest



HAUL ROUTE

Building Demo 

� Approx. 2 Weeks 

� In June/July

Site Demo

Excavation & Fill 

� Approx. 4-6 Weeks 

� In September-October



QUESTIONS & 
COMMENTS

Email: 
odbcboatclub.info@jfwinc.com


